INTERAGENCY ACTION LIST

Status; 20 March 2001

Annette | land Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Swearingen 7/13/9 T Respond to 03 January letter regarding tower 2/20/01 03/20/01 | Ongoing. MIC would like to keep the tower
rehabilitation. Jeff will under certain conditions. FAA awaiting
verify if the headquarters to decide what to do. FAA sent
. . community Benson information regarding how to get asite
Potential funding path through NALEMP wantsit. listed on the National Historic Register. Unless
FAA hears otherwise, they will proceed with
demolition of the tower. No reply yet.
2 | FAA/ Swearingen 6/15/99 T Develop MOU administrative record. 03/20/01 | Ongoing.
USAED / Johnston
3 | MIC Benson 10/26/99 T | Provide site closure template to MOU after the 03/20/01 | Ongoing.
ERAC has approved.
4 | MIC Benson 11/28/00 T | Provide acopy of the GTE PCB report to FAA. 03/06/01 | Ongoing.
5 | MIC Mandan 3/20/01 T Talk with Benson about his comments on the 3/20/01 | Jacobswill revise the draft Newsletter and

Newsletter.

distribute as soon as Benson has provided
comments.
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6 | MOU 12/14/99 T | Submit articles and work schedules to Benson 4/16/00 03/20/01 | Ongoing.

Group and Steve Allery for newsl etter. Look at FAA web page under
“correspondence” for the latest newsl etter.
Keep text font size 12 and black and white
pictures.

7 | MOU All 2/20/01 T Provide comments on QAPP. 4/23/01 03/20/01 | Ridolfi isreviewing the QAPP. Comments
within the next week or two. USAED still needs
to comment.

8 | MOU ALL 12/12/00 T | Provide ascope and schedule for 2001 03/20/01 | Schedulescan be put on the Web. (They won't

activities. beinteractive.) Send schedulesto
steve.ctr.alery@faa.gov.
Frequency as needed.

9 [ USAED Johnston 11/28/00 T | Locatethe Ashestos Removal report written by 03/20/01 | Ongoing. Robert will deliver to the FAA.

the MIC in 1998 and distribute to the FAA.

10 | USAED/ Jacobs 7121/99 M Prepare C-3 backup documentation. 02/28/01 03/20/01 | Ongoing.

FAA Finalize database. Database structure has been revised. Jacobsis
revising the database information.
Need to set up ateleconferenceto distribute.
11 | USAED/ 3/20/01T C-3Plan: FAA & USAED & Jacobs will meet 3/20/01
FAA Tuesday, 10 April 2001. Meyer will participate
viateleconference.
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12| USAED/JE | Jacobs 03/06/01L T | Find out the schedule for the Health Fair and 03/06/01 03/20/01 | Date hasbeen set for May 9. Gretchenisin
distribute to the appropriate parties. charge and will provide invitation. Jacobswill
call Mandan with agency mailing addresses.
USAED and FAA would like to be there.
13| USAED/JE | Jacobs 3/20/01 T Notify Steve Nelson and describe where the
fuel pipeline was drained.
14| USAED/ Hanneman/ 4/3/00T Discuss proposed Annette | sland Soil 03/20/01 | Ongoing.
USCG Deering Management Action Plan. Thisis pre-planning Location of stockpile for soil isaquestion.

for acoordinated effort in the future. Benson has been looking at three revetments
where drums are currently being removed. Off
Runway A (middle revetment, possibly Site #64
down from the sandpit). Hanneman will
determine dimensions of thissite.

15| USCG Deering 08/22/00 T | Send Benson examples of aclosure |etter. 03/20/01 | Ongoing.
16 | USCG Deering 1128/00 T | USCG provide input to Sarwas for next phase of 03/20/01 | Ongoing.

GIS Sarwas isworking on this. A CD was provided
to the MOU on 25 October. The CD had GIS
dataon it with drawings and aerial
photography. Framework established. Future
meeting TBD.

ABBREVIATIONS

BIA Bureau of Indian Affairs MIC Metlakatla Indian Community

E ERAC Meseting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridalfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard

Provide FAA comments on QUPP
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